COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 20/ 2011

ESTI MATE SUMVARY 14: 23: 10
CONTI D: C18177 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN 18177-BI D COFRS REPCORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 25.0 DAYS TI VE ALLOW 130 WORK DAYS
SH 350 BRIDGE M 21-D MP 54. 98 PERCENT TI ME: 19. 23 ORI G TI ME ALLOW 130 WORK DAYS
PRQIECT NO FBR3501- 012
SH 350 BRIDGE M 21-D MP 54. 98
NAME OF ROAD: 350A
PRQJECT OOUNTI ES: OTERO
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 11/ 30/ 2011 DATE TI ME STARTED 10/ 19/2011
9002 N. MOORE RD. DATE LET 09/ 15/ 2011 DATE WORK BEGAN
DATE AWARDED 09/ 21/ 2011 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 10/ 07/ 2011 DATE ACCEPTED
LI TTLETON CO 80125 303-791-5642 DATE NOTI CE TO PROCEED 10/ 19/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1,310, 310. 17 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AMI:  $ 1,167, 549. 37 NON- PARTI Ol PATI NG 363, 400. 71 363, 400. 71
PERCENT COMPLETE: 27.73% TOTAL EARNI NGS 363, 400. 71 363, 400. 71
FUNDS AVAI LABLE: $ 946, 909. 46 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 363, 400. 71 363, 400. 71
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -9,192.02 -9,192.02
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 354, 208. 69 354, 208. 69
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 354, 208. 69 354, 208. 69
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 354, 208. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18177 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18177-BID ESTI MATE RUN 12/ 20/ 2011
PRQIECT: FBR3501- 012 ESTI MATE NO 0001 14: 23: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201- 00001 C earing and G ubbing 3.700 0. 000
ACRE 2. 340 2,808. 00
1, 200. 00000 2. 340 2,808. 00
0010 202-00220 *Renoval of Asphalt Mat 1, 024. 000 0. 000
SY 0. 000 0. 00
1. 53000 0. 000 0. 00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 345. 000 0. 000
SY 0. 000 0. 00
4. 60000 0. 000 0. 00
0020 202-00810 Renoval of Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
72.47000 0. 000 0. 00
0025 202-01000 *Renoval of Fence 564. 000 0. 000
LF 0. 000 0. 00
1. 05000 0. 000 0. 00
0030 202- 05026 Sawi ng Asphalt Material (6 Inch) 809. 000 0. 000
LF 630. 000 938. 70
1. 49000 630. 000 938. 70
0035 203- 00060 Enbanknent Material (Conplete In Place) 1, 034. 000 0. 000
CY 0. 000 0. 00
5. 83000 0. 000 0. 00
0040 203-01500 Bl adi ng 16. 000 0. 000
HOUR 0. 000 0. 00
102. 00000 0. 000 0. 00
0045 203-01510 Backhoe 16. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0050 203-01550 Dozi ng 16. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0055 203-01594 Conbi nati on Loader 16. 000 0. 000
HOUR 0. 000 0. 00

85. 00000 0. 000 0. 00



CONTI D C18177 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18177-BID ESTI MATE RUN 12/ 20/ 2011
PRQJECT: FBR3501- 012 ESTI MATE NO 0001 14:23:10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0060 206-00000 Structure Excavation 575. 000 0. 000
CcY 0. 000 0. 00
4.22000 0. 000 0. 00
0065 206-00200 Structure Backfill (dass 2) 290. 000 0. 000
CcY 0. 000 0. 00
8. 93000 0. 000 0. 00
0070 207-00205 Topsoi | 1, 990. 000 0. 000
(924 0. 000 0. 00
4. 82000 0. 000 0. 00
0075 207-00210 St ockpi | e Topsoi | 1, 990. 000 0. 000
cY 1, 888. 000 3,492. 80
1. 85000 1, 888. 000 3,492. 80
0080 208-00002 *Erosion Log (12 Inch) 750. 000 0. 000
LF 620. 000 2,907. 80
4. 69000 620. 000 2,907. 80
0085 208-00011 *Erosion Bales (Wed Free) 50. 000 0. 000
EACH 0. 000 0. 00
14. 07000 0. 000 0.00
0090 208-00020 *Silt Fence 4, 200. 000 0. 000
LF 3, 168. 000 3, 484. 80
1.10000 3, 168. 000 3, 484. 80
0095 208-00034 *&avel Bag 100. 000 0. 000
LF 0. 000 0. 00
5. 52000 0. 000 0. 00
0100 208-00045 *Concrete Washout Structure 3. 000 0. 000
EACH 1. 000 772.49
772.49000 1. 000 772.49
0105 208-00070 *Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 2.000 1, 820. 86
910. 43000 2.000 1, 820. 86
0110 208-00103 *Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
68. 81000 0. 000 0. 00



CONTI D C18177 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18177-BI D ESTI MATE RUN 12/20/ 2011
PRQJECT: FBR3501- 012 ESTI MATE NO 0001 14: 23: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
116. 88000 0. 000 0. 00
0120 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
90. 84000 0. 000 0. 00
0125 208-00107 *Renoval of Trash 130. 000 0. 000
HOUR 0. 000 0. 00
68. 81000 0. 000 0. 00
0130 208- 00205 Erosi on Control Supervisor 260. 000 0. 000
HOUR 10. 000 830. 70
83. 07000 10. 000 830. 70
0135 210- 00060 Reset Marker 1. 000 0. 000
EACH 0. 000 0. 00
85. 25000 0. 000 0. 00
0140 210-01000 *Reset Fence 417. 000 0. 000
LF 417. 000 2,072. 49
4.97000 417. 000 2,072. 49
0145 212-00006 *Seedi ng (Native) 5. 000 0. 000
ACRE 0. 000 0. 00
987. 68000 0. 000 0. 00
0150 212-00032 *Soi | Condi tioning 5. 000 0. 000
ACRE 0. 000 0. 00
1, 572. 56000 0. 000 0. 00
0155 213-00002 *Mil ching (Weed Free Hay) 5. 000 0. 000
ACRE 0. 000 0. 00
551. 78000 0. 000 0. 00
0160 213-00061 *Mul ch Tacki fier 1, 000. 000 0. 000
LB 0. 000 0. 00
2.52000 0. 000 0. 00
0165 213-00100 *Soi | Bi nder 8. 000 0. 000
ACRE 0. 000 0. 00
717.31000 0. 000 0. 00



CONTI D C18177 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18177-BI D ESTI MATE RUN 12/20/ 2011
PRQJECT: FBR3501- 012 ESTI MATE NO 0001 14: 23: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0170 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 2, 000. 000 0. 000
SY 0. 000 0. 00
2.19000 0. 000 0. 00
0175 304- 06000 Aggregate Base Course (Cl ass 6) 1, 123. 000 0. 000
TON 0. 000 0. 00
28. 25000 0. 000 0. 00
0180 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 40. 000 0. 000
TON 0. 000 0. 00
264. 85000 0. 000 0. 00
0185 403-34741  *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 473. 000 0. 000
TON 0. 000 0. 00
97. 89000 0. 000 0. 00
0190 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 501. 000 0. 000
TON 0. 000 0. 00
129. 12000 0. 000 0. 00
0195 411-10255  *Enulsified Asphalt (Sl ow Setting) 273. 000 0. 000
GAL 0. 000 0. 00
5.52000 0. 000 0. 00
0200 420-00102 Geotextile (Erosion Control) (dass 1) 712. 000 0. 000
SY 200. 000 374.00
1. 87000 200. 000 374.00
0205 506-00209 Riprap (9 Inch) 125. 000 0. 000
cY 125. 000 8, 087.50
64. 70000 125. 000 8, 087.50
0210 506-00212 Riprap (12 Inch) 420. 000 0. 000
CY 0. 000 0. 00
64. 70000 0. 000 0. 00
0215 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 7.000 0. 000
TON 0. 000 0. 00
229. 26000 0. 000 0. 00
0220 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 625. 000 0. 000
LF 0. 000 0. 00
17. 82000 0. 000 0. 00



CONTI D C18177 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18177-BI D ESTI MATE RUN 12/20/ 2011
PRQJECT: FBR3501- 012 ESTI MATE NO 0001 14: 23: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0225 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 252. 53000 0. 000 0. 00
0230 606-02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
1, 947. 77000 0. 000 0. 00
0235 607-00000 *Li ne Post 28. 000 0. 000
EACH 0. 000 0. 00
175. 46000 0. 000 0. 00
0240 607-00005 *End Post 4. 000 0. 000
EACH 0. 000 0. 00
187. 60000 0. 000 0. 00
0245 607- 01000 *Fence Barbed Wre with Mtal 629. 000 0. 000
LF 155. 000 384. 40
2.48000 155. 000 384. 40
0250 609-60011 Curb Type 6 (Section M 234.000 0. 000
LF 0. 000 0. 00
7.16000 0. 000 0. 00
0255 612-00001  Delineator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
13. 38000 0. 000 0. 00
0260 612-00003 Delineator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
15. 70000 0. 000 0. 00
0265 621-00425 *Det our 1. 000 0. 000
LS 0.913 251, 075. 00
275, 000. 00000 0.913 251, 075. 00
0270 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
15, 100. 00000 0. 000 0. 00
0275 625-00001 *Construction Surveying (Hourly) 16. 000 0. 000
HOUR 0. 000 0. 00
96. 28000 0. 000 0. 00



CONTI D C18177 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18177-BI D ESTI MATE RUN 12/ 20/ 2011
PRQJECT: FBR3501- 012 ESTI MATE NO 0001 14: 23: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0280 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 600 57, 000. 00
95, 000. 00000 0. 600 57, 000. 00
0285 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
7,608. 21000 0. 000 0. 00
0290 627-00005 *Epoxy Pavenent MarKki ng 14. 000 0. 000
GAL 0. 000 0. 00
303. 48000 0. 000 0. 00
0295 630- 00000 *Fl aggi ng 880. 000 0. 000
HOUR 63. 000 1, 260. 00
20. 00000 63. 000 1, 260. 00
0300 630- 00007 *Traffic Control Inspection 145. 000 0. 000
DAY 15. 000 3,375.00
225. 00000 15. 000 3,375.00
0305 630-00012 *Traffic Control Managenent 65. 000 0. 000
DAY 2.000 620. 00
310. 00000 2.000 620. 00
0310 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 1. 000 275. 89
275. 89000 1. 000 275. 89
0315 630-80336 *Barricade (Type 3 MB) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
55. 18000 0. 000 0. 00
0320 630-80341 *Construction Traffic Sign (Panel 18. 000 0. 000
EACH 0. 000 0. 00
16. 55000 0. 000 0. 00
0325 630- 80342 *Construction Traffic Sign (Panel 33. 000 0. 000
EACH 13. 000 286. 91
22.07000 13. 000 286. 91
0330 630-80343 *Construction Traffic Sign (Panel 64. 000 0. 000
EACH 32. 000 1, 765. 76
55. 18000 32. 000 1, 765. 76



CONTI D C18177 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18177-BI D ESTI MATE RUN 12/20/ 2011
PRQIECT: FBR3501- 012 ESTI MATE NO 0001 14: 23: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0335 630-80344 *Construction Traffic Sign (Special) 128. 000 0. 000
SF 0. 000 0. 00
11. 04000 0. 000 0. 00
0340 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1. 10000 0. 000 0. 00
0345 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 5. 000 55. 20
11. 04000 5. 000 55. 20
0350 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 32. 000 0. 000
EACH 0. 000 0. 00
16. 55000 0. 000 0. 00
0355 630- 80380 *Traffic Cone 40. 000 0. 000
EACH 13. 500 74.52
5.52000 13. 500 74.52
0365 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70011 F/ A Partnering 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70012 F/ A Asphalt Pavenent |ncentive 2,300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70016 F/ A Fuel Cost Adj ustnent 1, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700- 70018 F/ A Roadway Snoot hness | ncentive 2, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18177 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 18177-BI D ESTI MATE RUN 12/ 20/ 2011
PRQJECT: FBR3501- 012 ESTI MATE NO 0001 14: 23: 10

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0250  ROADVAY
0395 700-70021  F/A On-The-Job Trainee 600. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0400 700-70031  F/A | NTERI M SURFACE REPAI R 350. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0405 700-70380  F/A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0250  CURRENT AMT $  973,003.01$  343,762.82$  343,762.82
CAT NO0350  STRUCTURES
0410 202-00400  *Renpval of Bridge 1. 000 0. 000
EACH 0. 000 0.00
24, 500. 00000 0. 000 0.00
0415 206-00000  Structure Excavation 22.000 0. 000
cY 0. 000 0.00
4.22000 0. 000 0.00
0420 206-00100  Structure Backfill (O ass 1) 310. 000 0. 000
cy 0. 000 0.00
27. 56000 0. 000 0.00
0425 206- 00360 Mechani cal Rei nforcenment of Soil 310. 000 0. 000
cY 0. 000 0.00
17. 41000 0. 000 0.00
0430 206-00510 Filter Material (O ass A) 20. 000 0. 000
cY 0. 000 0.00
63. 36000 0. 000 0.00
0435 502-00460 Pile Tip 12. 000 0. 000
EACH 0. 000 0.00
113. 36000 0. 000 0.00
0440 502-11274  Steel Piling (HP 12x74) 348. 000 0. 000
LF 0. 000 0.00
62. 73000 0. 000 0.00



CONTI D C18177 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18177-BI D ESTI MATE RUN 12/ 20/ 2011
PRQJECT: FBR3501- 012 ESTI MATE NO 0001 14: 23: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES
0445 515-00120 *Wat er proof i ng (Menbr ane) 334. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0450 601- 03040 Concrete O ass D (Bridge) 113. 000 0. 000
CY 0. 000 0. 00
609. 33000 0. 000 0. 00
0455 602- 00020 Rei nforcing Steel (Epoxy Coated) 20, 489. 000 0. 000
LB 0. 000 0. 00
1. 07000 0. 000 0. 00
0460 606- 11030 *Bridge Rail Type 10M 150. 000 0. 000
LF 0. 000 0. 00
129. 04000 0. 000 0. 00
0465 613-00200 2 Inch Electrical Conduit 75. 000 0. 000
LF 0. 000 0. 00
10. 55000 0. 000 0. 00
0470 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 2, 940. 000 0. 000
SF 0. 000 0. 00
46. 51000 0. 000 0. 00
CAT 0350 CURRENT AMI  $ 317,669.27 $ 0.00% 0. 00
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0475 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 10, 311. 43
10, 311. 43000 1. 000 10, 311. 43
0480 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 6,677.93
6, 677. 93000 1. 000 6,677.93
0485 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,648.53
2, 648. 53000 1. 000 2,648.53
CAT 0450 CURRENT AMI $ 19,637.89 $ 19,637.89 % 19, 637. 89
PRQIECT TOTAL CURRENT AMI $ 1, 310,310.17 $ 363,400.71 % 363, 400. 71



